
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

12:14 AM
Run date

Time

Reviewer: Jefferson, Paul 21-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 593 Date: 09-May-2012 Wednesday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time:

Const Calendar Day: 974

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and warm

•Email review
•Conversation with Bahjat Dagher (METS) about CCO 94S1 painting locations, Hinge A cope holes (How
ABF plans to close the holes prior to pouring block-out concrete, and CCO 222/shoulder Trelleborg unit
delivery.
•I received a call from Karen Wang (HNTB/CT) asking what the status of certain topics was for the Hinge
K meeting at 1400 hrs. I called Mark MacDonald (ABF) and Gernot Komar (Moffat Nichol) and neither one
was able to answer for the status on talks for Hinge KW falsework deflection.
•Generated a response to Submittal 1872R02 – Lubrite WQCP Addendum.
•Organize previous couple weeks of meeting minutes and diaries
•1400 hrs Hinge K meeting
•Discussions with Ric Maggenti (CT) and Bob Kick (ABF) regarding the Self Consolidating Concrete test
method for checking segregation during the pour.

I accrued 1 hour of overtime today handling work related issues.
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